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PURGEWATER PROJECT MEETING
825 Jadwfn/Room 590A
Hanford, Washington
November 17, 2005

10:15 a.m. to 10:45 a.m.

Agenda

1. Approval of October 27, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II: Operational Status

III. Project Specific Issues
A. Interface Issues
B. Strategy Document Status
C. IDW Issues

IV. General Discussions

U. Status of Actions

VI. New Action Items

VII: Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

November 17, 2005

I. Approval of October 27, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RLlFH).

if. Operational Status (John Winterhalder FH)
A. There were 22,939 gallons of purgewater delivered to the PSTF in October.

M. Project Specific Issues
A. Interface Issues

Mr: Winterhalder stated that ETF is still working to receive purgewater in early December.
A waste control plan is being prepared to cover the purgewater secondary waste coming
from ETF and going to ERDF. The waste control plan will streamline the process in terms
of gaining the necessary approval from Ecology and EPA, rather than using each
individual waste control plan or waste management plan as the authoxization document.

B. ; Strategy Document Status
1, Following a discussion regarding the status of the strategy document within

Ecology and RL, Doug Hildebrand (RL) took an action to provide a package for
RL (Keith Klein and Roy Scheppens) to apprise them of the current status:

2, Tony Miskho (FH) initiated a discussion regarding the proposed path forward for
the purgewater closure strategy document that was presented at the June 2005
PMM. Once the schedule for submittal of the closure plan is presented at the
December PMM, RI:/FI3 will request Ecology to review and provide comments
on the proposed path forward.

C. IDW Issues
I. There was no discussion_

IV. General Discussions

A. There were no topics for general discussion.

V. Status of Actions
A. 977 - A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder

and presented at the 2005 December PMM.
B. 1008 - There was no status provided.

YZ. New Actions Items
A. Doug Hildebrand (RL) will provide a package for RL (Keith Klein and Roy Scheppens) to

apprise them of the current status of the strategy document.

VII: Next Project Managers Meeting
A. The next PMM was scheduled for December 15, 2005.



7une 29, 2005 Purgewater Workshop

Draft RCRA closure strategy for the 600 Area Purgewater Storage and
Treatment Facility (PSTF) Treatment, Storage, and/or Disposal (TSD)

unit

1. Continue accepting purgewater at the 600 Area PSTF until the "final volume of
dangerous/mixed waste is received" as described in WAC 173-3)03)-610(4). This
time period is dtuing FY2007.

2. Complete current effort to revise Purgewater Strategy based on the Investigation
Derived Waste (IDW) Strategy since purgewater is defined as IDW. The IDW
Strategy authorizes disposal at Environmental Restoration Disposal Facility
(ERDF). Section 8.0 of the IDW Strategy describes `Disposal of IDW."

3. Continue using existing ERDF disposal authorization documentation (e.g.,
groundwater operable unit Waste Control Plans) to manage IDW from purgewater
operations: These wastes are: 1) maintenance waste from management from the
purgewater trucks, and 2) the miscellaneous solid waste generated fiom
contacting contaminated purgewater.

4. Evaluate whether the IDW generated from purgewater operations can be managed
more efficiently when the trucks are unloaded at 200 Area Effluent Treatment
Facility (ETF). Propose a new Waste Control Plan, or revise existing Waste
Control Plan(s), as necessary, to implement more efficient management practices.

5. Ensure ETF facility modifications work properly to receive purgewater through a
break in period. Purgewater can begin being unloaded at ETF by no later than the
1 st Calendar Year quarter of 2006.

6. During the ETF break-in period; submit the RCRA closure plan and the CERCLA
EE/CA (for the closure wastes from the 600 Area PSTF) to Ecology for comment
resolution process.

7. Finalize documents and complete public involvement.

8. Have these docutnents in place by the start of FY2007, since funding for closure
is available in FY2007.

9. Based on the approved RCRA closure plan, "receive the final volume of
dangerous/mixed waste" of purgewater to the 600 Area PSTF in FY2007 to start
closure activities pursuant to the closure schedule.



Environmental Request Information System

Task Status Report
^ " . Group by Facility

Filtered on: Status = Open; Category = PMM . . . .

PurgewaterStorageantlTreatmentFacility . . . .

Task ID: 977FormallytransmittheModutanksClosurePlanpackagetoRL Task Lead: Winterhalder, John

WasteStabilrzation and Disposition/Purgewater Storage and Treatment Facility POC: Winterhalder, John

Classification: Suspended ..

. Category: PMM

Project DOE Agency

Due: N/AN/A N/A

Complete: N/A N/A N/A . . . .

Closed Date:

Description:FonnallytransmfltheModutanksClosure PlanpackagetoRL. . ' .

Date Status . . ,

1.1/1712005 Nochange.

10/27/2005 A schedule forsubmittalof the closure plan will be prepared by Mr. Winterhalderand presented at the December PMM.
912212005Ascheduleforsubmittaloftheclosure planwillbepmparedbyMr.Winterhalderandpresentedatthe2005December

PMM:RLiswalingforcommentsfromEcologyregardingtheproposeddosurestrategyfortheModutanksthatwas
presentedduringtherecentPurgewaterworkshops.. . . .

.8125/2005A schedule firsubmittal ofthe closure plan will be provided by Mr. Winterhalder
7/28/2005 Discussionwasinitiatedontheclosurestrategy. ' .

. 6/29/2005 No change.

5/26/2005 Continues on hold.

3/23/2005 Continues on hold. ' .

. 2123/2005 Continues on hold. . . .

. 1/27/2005 ThisacBonremainsonholdpendingtheoutcomeofthepmposedpurgewaterstrategy

12/16/2004 Remains on hold.

10128/2004 No change in status. . . .

9/2312004 The cbsureplan package is still intemal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
. , . mee6ng after October 1, 2004, fordiscussion.

8126/2004 The closure plan package is sCll intemal to FH. This action remains open pending a determination of the strategy
document.

7/29/2004 Submittal will be defened pending determination onthe strategy document.
4/22/2004 TheclosureplanpackagelsstiflintemaFtoFH`.

3/18/2004 FH w11 make additional administrative changes and have the Closure Plan ready for submittal to RLby 5/27.
. . . 1/22/2004 The closure p#an package is still at FH..

12/4/2003 TheclosureplanpackagewillbereadqtosubmRtoRLassoonasthetransmittakletterisprepared.Thisactionwllremain
open.

10/30/2003 Action opened,

1118/2006; 12:44:12 PM



Enviranrnental Request Information System

Task Status Report
Group by Facility

^ . ^ . Filtered on:Status = Open; Category = PMM

PurgewaterStorageand'EreatmentPacitity . . . . .

Task ID: 1008 Provide status on the ETF upgrades to receive purgewstec Task Lead: Szelmeczka, Roger

Waste Stabil¢ationand Dispos'rfionlPurgewaterStorage and Treatment Facility POC: Szelmeczka Roger

Classification: Open . . . . .

. . . .Category: PMM . . . .

Project DOE Agency

Due: N/A NIA N/A

Complete: N/A N/A NIA

Closed Date: . .

. ^ Description: Provide status on the ETF upgrades to receive purgewater.

Date Status . . .

11/1712005 No change.

10/27/2005 The engineers are working to develop maintenance procedures for the new ETF load-in station.
9/22/2005. ETFacceptedthenewload-instation.Theremainingpunchlistitemsarebeingcompleted,-. ... ...

. . 8/25/2005 Nochange: . . . , .

7/2812 005 Constnectiorioftheload-instationmodmcatiorisapproximately95percentcomplete:

6/2912 00 5 Constmctionofiheload-instationmodificationisapproximately90%complete.

5/26/2005 Constmctionoftheload-instationmodificationisongoing:.

3/23/2005 Constructionoftheload-inlload-0utstationisongoing,

2P23/2005 Theconstmc6onschedulewasprovidedtoEcology. Completionofthemajartasksareontrack. . .
, 1/27/2005 The foundation is being prepped. ltwas agreed to provide Ecology a completionpercentage at the next PMM.

1211612004 Constmctionison+Joing. , ..

. 10128I2004 Theloadinstatiooconstiuctionisonholdduetoomissionofthewaterstopsinthereviseddrawings.
9/23/2004 The 30 percent design review meeting was held this week and commenteare being incorporated. Constructionhas

startedontheload-instation . .

. 8/26/2004 Construcfionisexpectedtobegintheweekof81301U4.

7/29l2004 Constructionontheupgradeprojectisonholdpendingresolutronofcostestimates:

4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by
the end of September 2004. : . .

3/18/2004 Thescheduleforengineeringchangesanddesignwilibeprovidedatthenextmeeting,
1/22/2004 Task opened.

1/18/2006; 12:44:12 PM
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